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1.  Originator

Cherry Kenney

2.  Log Date:

5/31/02

3.  CCR #:
  

02-0366

4. Rev:

A

5.  Tel:

301-883-4177

6. Rm #:

3204D

7. Dept.

DEV/SWIT

8. CCR Title: TE_6A.06_BMGT.01  Provides fix  for  One SEV 2  NCR, BMGT output is slow. CCR is being revised for delivery to
LaRC, GSFC & NSIDC. Original CCR-02 - 0366  was sent to EDC DAAC.

9. Originator Signature/Date

 Cherry A. Kenney     /s/     5/30/02

10.   Class

II

11.  Type:

CCR

12. Need Date: 30May02

13.  Office Manager Signature/Date

Timothy W. Ortiz     /s/      5/30/02

14.  Category of Change:

Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
          

17. Schedule
Impact:
          

18.   CI(s) Affected:OSS

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            30May022

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
ECSed33708

23.   Problem:  (use additional Sheets if necessary)
ECSed33708 BMGT output is slow

24.  Proposed Solution:  (use additional sheets if necessary)
Deliver TE_ 6A.06_BMGT.01.    TE must be installed on top of intial 6A.06  delivery.  CCR is being revised for delivery to LaRC,
GSFC & NSIDC. Original CCR-02 - 0366  was sent to EDC DAAC.
Note for CSG: Tarfile was already sent to EDC. on May 03, 2002.

25.  Alternate Solution:  (use additional sheets if necessary)
Delay testing; wait until next full system delivery next week

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
6A.06  will not have the BMGT functionality.

27.  Justification for Emergency (If Block 15 is “Emergency”):
BMGT performance.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Randall J. Miller     /s/     5/30/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33. M&O CCB Chair (Sign/Date):
Pamela Johnson     /s/     5/30/02

  Disposition:  Approved    App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS
34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:     02-0366            Rev: —    Originator:  Cherry Kenney

Telephone: 301-883-4177         Office:  3204D

Title of Change:  TE_6A.06_BMGT.01  Provides fix  for  One SEV 2  NCR, BMGT output is slow. CCR is being revised for
delivery to LaRC, GSFC & NSIDC. Original CCR-02 - 0366  was sent to EDC DAAC.
Actions

ClearCase

Please build an IRIX65 tarfile from the 6A.06  baseline that will contain the following file:

  /ecs/formal/OSS/lib/irix65/EcOsBmgt.jar

  Please name the tarfile TE_6A.06_BMGT.01.

DAAC INSTALL INSTRUCTIONS INSTALLATION:

Please refer to  6A06 PSR document, Appendix D, Section 2.9, Section B.
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